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 This paper examines the application of information technology to project management in 
the context of the implementation of management plans for protected areas which now cover 
some 20% of the land surface of developed countries.  CMS, an 'off the shelf' system intended 
for use on any conservation site, is compared with PMIS, an organisationally based bespoke 
system in which site and property management was merely one aspect of an integrated IT 
system encompassing virtually every function of a large organisation, the National Trust. 
 CMS was conceived 'bottom up' as a modest experiment by site managers to solve their 
immediate problems of project control, has been highly successful to date and is in use in over 
350 sites within the UK as well as in a number of other countries.  PMIS, initiated 'top down' 
as probably the most ambitious attempt to date of any conservation organisation to 
computerise its activities has failed to fulfil early hopes, proving unwieldy and expensive and 
development was curtailed in late 1995. 
 The implications for protected area and conservation site project management are 
considerable.  Small may not be particularly beautiful but is currently the only available 
option for those who need a working project management system. In the long term however 
the choice between 'off the shelf' PC-based software and the development of a networked 
bespoke system will be an increasingly difficult one, particularly for large land managing 
conservation organisations.  
Keywords:  CMS. PMIS. PROTECTED AREA. IMPLEMENTATION PLANNING, 
PROJECT PLANNING AND RECORDING. 
 
 
 Introduction:  protected areas and management planning 
 Protected areas are parts of the planet's surface with de jure or de facto protection from 
development or from other activities likely to damage their wildlife, ecological processes, 
archaeological resources or landscape.  They range from internationally designated areas such 
as Biosphere Reserves and World Heritage Sites through national parks and nature reserves to 
urban parks and other sites which by reason of designation (such as green belt) or use (such as 
cemeteries) have particular natural, cultural, aesthetic or recreational value.  
 Worldwide, there are currently more than 8,500 statutorily designated sites which 
correspond to internationally recognised categories, distributed across 170 countries and 
covering almost 775 million hectares, equivalent to over 5% of the planet's land surface (1) A 
similar area again is covered by 'landscape' areas or non-statutorily designated sites such as 
voluntary reserves which lack the strict protection required for international recognition but 
where planning designations or ownership restrict the potential for major development.  In 
developed countries the extent of protective designation is now significant.  Some 12% of the 
UK land surface is covered by 'strict' designations such as National Nature Reserve or 
National Park, a figure similar to that for most European countries and one which rises to 
some 25% if planning designations such as Areas of Outstanding Natural Beauty (AONB) or 
Green Belt are included.  Increasingly also, management approaches derived from protected 
area management are being applied to non-designated areas such as water catchments and the 
coastal zone. 
 Protected areas - national, regional and local - are increasingly seen as a means of 
delivering environmental goods.  These include wildlife conservation and environmental 
protection, archaeological and cultural heritage preservation and recreational access.  In the 
vast majority, restrictive policies are accompanied by some form of positive management of 
the human and/ or natural resource.  Large scale or potentially damaging development is 
generally strictly controlled.  'Project management' in the context of protected area 
management consists to a large degree of the management of multiple, often routine and 
small-scale tasks.  As in any other context such tasks require planning and it is a matter of 
consensus that every protected area 'should have a management plan covering information, 
evaluation, intention and actions' (2). Such plans are now a formal requirement in many 
contexts as, for example in 'Natura 2000' sites established under the 1992 EU Habitats 
Directive. 'Just as there is no single approach to the establishment of protected landscapes, so 
there is no single approach to management planning' (3).  However all management plans 
include some common elements:  
 - an assessment of the area and its significance 
 - a declaration of the objectives of management 
 - an elaboration of outline prescriptions for management. 
 These key stages (and, as they often appear in the final plan, sections) constitute the 
strategic plan which is usually reviewed at five or ten year intervals.  Strategic planning is 
increasingly separated as a process (and also in the final plan) from implementation (or 
operational) planning, which consists of breaking down prescriptions into executable units of 
work, or projects which are assembled into a programme of work usually reviewed annually. 
 
 Projects and project management 
 A project is defined simply as a unit of work which can be precisely described and costed, 
for which responsibility can be assigned and which can be executed within a defined 
timescale.  The relation between projects, prescriptions and objectives is shown in Figure 1.  
For the purpose of clarity only one objective is considered.  However the achievement of any 
particular objective may require more than one prescription and any prescription may 
contribute to the fulfilment of more than one objective.  Several discrete projects (including 
any requirement for monitoring) are normally needed to realise a particular prescription:  
several prescriptions may be part implemented by the execution of a particular project. 
 
 **** Figure 1 **** 
 The relation between objectives, prescriptions and projects. 
 
 Once a list of projects has been produced it can be assembled into a work programme.  The 
execution of individual projects, when completed, is recorded and the completion of the work 
programme is monitored by means of an annual review.  The outcome of the annual review is 
fed back into a revision of the whole plan, normally at 5-year intervals. 
 Detailed planning procedures, formats, and terminology vary greatly with the managing 
organisation.  The best known and most highly structured format is that of the UK Nature 
Conservancy Council (NCC) (5) which has become widely adopted in other contexts, both in 
the UK and elsewhere (6).  
 In the NCC planning format and its later derivatives (7), a finite list of standard project titles 
is used and each given a fixed code, set by a central user group.  For example, RV51 is the 
standard code for 'Collect press cuttings'.  Project codes are extended by a further two digits 
(01, 02 &c) to allow subdivision or to distinguish similar but distinct projects, and project 
titles may be extended with a qualifying phrase.  For example AL10 is the standard code 
corresponding to the project title 'Implement inspection, site equipment'. In an actual work 
programme, projects might therefore be represented as follows: 
 - AL10/01: Implement inspection, site equipment/ Landrover 
 - AL10/02 'Implement inspection, site equipment/ drainage pumps'.  
 Each project may be planned on a standard project planning form.  In addition to the 
project code and title this form has sections for entering the time and place of execution, its 
priority, the operative responsible, estimated labour and materials costs.  There is also a free-
text section where instructions for execution can be entered.  Completion of the project may 
be entered on a project record form which has similar sections where any variations from the 
intended details (for example as regards staff time) may be entered and where the textual 
section may be used for recording any other significant facts or, for monitoring projects, data. 
 The collection of projects required to implement a particular prescription is known as a 
project group; the full list of projects for a site, past and future, completed (i.e. recorded) and 
planned is known as the project register.  The project register allocated to each year of the 
plan becomes the annual and long term work programme and, at the end of the appropriate 
term, the basis for the annual and long-term review. 
 Such is the principle.  The practical reality can be very different.  A major problem with 
site management is that project planning and recording can be haphazard, inefficient and 
inordinately time consuming.  Planning is often ad hoc and incomplete; recording is often 
delayed until the time of the annual review where it becomes dependent on the memory of the 
property manager aided by ephemeral records such as receipts or other records of transactions 
involving a financial transfer.  Budgeting becomes a matter of guesswork; production of 
annual accounts can be a nightmare.  Computers provide at least in principle, an alternative to 
paper (or mental) systems.  They also have the potential to automate many of the 
administrative processes involved, particularly with respect to financial planning and 
reporting. 
  
 Small but successful? Nature conservation and CMS 
 Over the past decade a number of attempts have been made to develop software systems to 
meet the challenge.  The most practical and indeed at present the only widely used computer 
system is the Countryside Management System (CMS)(8).  CMS arose from an initiative in 
1989 of two individuals, Mike Alexander (Head Warden North Wales for the (then) NCC), 
and James Perrins (then a postgraduate research student at York University).  Together they 
devised a prototype PC based system, the 'Project Planning and Recording System' or PPRS, 
based on Advanced Revelation DBMS software. PPRS was designed to assist the later 
(implementation) stages of NCC (and other) site and property management plans by 
facilitating the planning and recording of the projects by which these plans were 
implemented.  Subsequently NCC financed the development of and enhanced version, 
designed to link with NCC's own COREDATA information and monitoring system (recently 
abandoned) for trial and evaluation.  Substantial project funding from British Petroleum 
enabled the system to be promoted amongst UK non-governmental organisations (NGOs), 
including the provision of a PC (on which the system could be run) for every County Wildlife 
Trust and of training courses for staff and volunteers.  
 PPRS was based on the use of the standard NCC project codes to index management 
projects held on the database.  This allowed data to be manipulated in many ways, for 
example to produce instructions (in the form of completed printed project planning forms) for 
the execution of individual projects.  It also provided a mechanism for recording project 
completion and for producing five-year and annual work programmes, property budgets and 
annual reports, all of which could be generated in a matter of minutes.   
 Version 3, a much improved and refined version of PPRS was introduced in late 1991 and 
renamed the 'Countryside Management System' or CMS.  CMS included modifications made 
in response to feedback from organisations other than NCC and included, for example, the 
linking of the database of projects to planning objectives and prescriptions, the ability to 
customise staff and finance codes, better indexing, and the ability to make simple maps.  
Version 4 of the system, released in 1993/ 1994, was modified to be linked to user defined 
software systems, so that in addition to import and export of text from word processors it will 
automatically invoke and save to a number of spreadsheet files and relate data to simple maps.  
At the time of writing a Windows (3.1 and Windows 95) based (Microsoft Access) system is 
being beta tested and will shortly be released. The relationship of CMS to the planning 
process is shown in Figure 2.   
 
 **** Figure 2 **** 
 The relationship of CMS to the planning process 
 
 Between 1993 - 1996 development of CMS proceeded under the auspices of the 'CMS 
Partnership', a consortium of statutory agencies and NGOs.  Members include the Countryside 
Council for Wales (CCW), Scottish Natural Heritage (SNH), the Department of Environment 
(Northern Ireland), English Nature (EN), the  Joint Nature Conservation Committee (JNCC), 
The National Trust, the Royal Society for Nature Conservation (RSNC, for The Wildlife 
Trusts), the Royal Society for the Protection of Birds (RSPB) and the Wildfowl and Wetlands 
Trust.  
 One object of the partnership has been to secure common implementation of CMS on its 
members' own sites as well as amongst other major public and private landowners. The 
original 3- year agreement has now concluded with this objective well on the way to being 
realised. Within the UK CMS is now in use on a total of more than 350 sites.  In addition to 
CCW (35 sites), EN (27 sites) SNH (20), DoI(NI) (13), RSPB (89), County Wildlife Trusts 
(75) and The National Trust (70), it is in use on over 50 sites managed by County Councils 
and local authorities and also by a number of smaller bodies. 
 Other partnership objectives included encouraging the use of CMS in educational 
establishments for training site managers and promotion overseas.  CMS has so far been 
trialled in several European countries including France, Hungary, the Netherlands and Spain 
(provisional versions produced in French and Spanish) and also in Costa Rica, Jordan, 
Tanzania and India. The perceived benefits of CMS are summarised in Table 1. 
 
 **** Table 1 **** 
 Benefits of CMS 
 
 The bigger they come? The National Trust and PMIS 
 In contrast to CMS, which has been widely adopted as an IT tool for site management 
planning on individual sites by a variety of very different organisations, PMIS represents an 
attempt by a one very large property management organisation to develop a tailor-made 
system to implement IT based project management on all its sites and to integrate this with 
other IT requirements throughout its organisational structure. 
 Founded in 1895 as a society for the preservation of natural beauty and historic interest, 
the National Trust enters its second century as Britain's largest private landowner.  Its land 
holding at the end of 1995 totalled 242,811 ha, an area equal to some 1.5% of the total land 
surface (9) and exceeded in Britain only by the Forestry Commission and the Crown.  The 
Trust's estate includes some 230 'Great Houses' as well as some 20,000 smaller individual 
buildings (including more than sixty villages and hamlets and 37 pubs) and 1,200 tenanted 
farms.  The Trust is also a major steward of the 'natural' heritage, including around 9% of the 
total area of National Park together with a similar proportion of land designated as Area of 
Outstanding Natural Beauty (AONB) and over 880 km of coastline, equivalent to some 15 - 
17% of the total.  Overall, the Trust's portfolio of property - natural and built, rural and urban, 
ancient and modern - is unique in its variety and quality.  In addition, with a membership of 
over 2 million the Trust is the world's largest voluntary conservation organisation. 
 The last decade has seen the Trust's transformation from 'an amateurish oligarchy into a 
responsible business enterprise'  (10).  The activities of National Trust Enterprises - the 
commercial arm of the Trust - include cafes and souvenir shops, the production and marketing 
of branded goods (including over a dozen town centre retail outlets), holidays and commercial 
lettings.  NT Enterprises, like the Trust's membership section is relatively independent from 
the 'core' property management activity of the Trust and has successfully adopted IT in its 
activities.   
 Within the core property based work of the Trust, however, it became increasingly clear 
during the 1980s that information management was a major organisational problem.  Part of 
the Trust's transformation has involved the development of IT based information processing 
using word processors, databases and spreadsheets.  However such applications have been for 
the most part sectoral to particular offices or office functions, with the consequence that 
information is often not integrated and access is often limited to a single individual at 
Regional Office.  The consequence was that much information, even at Regional or National 
level is incorrect or out of date, often duplicated and not infrequently conflicting. For 
example, since records of tenancies are kept separately by Land Agents and by the Trust's 
Accounts Office, tenancy changes might often be entered in one record but not in the other 
with the consequence that it is impossible easily to produce an accurate list of who is 
occupying what.  At a property level, biological and archaeological estate surveys, buildings 
records and contents inventories were updated on an ad hoc basis so that it was difficult or 
impossible ever to provide an up-to-date statement or to monitor changes.  Though there were 
good records of important paintings in stately homes, records of the assets and condition of 
the Trust's estate, in terms both of wildlife and landrovers, were poor.  The potential 
advantages of linking computer-based management at the site level with a whole-organisation 
management and administrative computing system covering personnel and payroll were clear.  
Figure 3 indicates the relation of management planning at a site level to wider organisational 
procedures in the Trust. 
 
 **** Figure 3 **** 
 The relation between management planning  
 and organisational planning in the National Trust 
 
 In 1989 the Trust commissioned Coopers & Lybrand Deloitte as consultants, guided by a 
Trust steering group and a national working party, to produce a Regional Information 
Technology Strategy (RITS).  The consultants' report (11) recommended that an integrated 
computer system should be established in each of the Trust's sixteen regions to handle both 
numerical and textual data as well as maps and diagrams.  The elements of the proposed 
system are shown in Table 2 
 
 **** Table 2 **** 
 Proposed elements of the National Trust  
 Regional Information Technology Strategy 
 
 The Report emphasised that the costs of a complete trial system would be high and it 
advocated a cautious policy in which the property records module would be implemented first 
and tested with data from a small number of properties in order to establish the benefit and 
appropriateness of this type of system. The Trust's own Working Party however, favoured 
early implementation of a more comprehensive system. Eventually it was decided to follow 
the latter path with a pilot study based in the East Midlands Region of the Trust.  The ultimate 
objective was an integrated IT system based on an Oracle 6 DBMS linked to a GIS system to 
handle both textual and numerical data as well as maps and diagrams.  It was intended that the 
system would be operational in each of the 16 Regions of the Trust by the early years of next 
century. 
 In August 1990 invitations to tender for the Pilot Study were issued to six companies 
resulting in May 1991 in a substantial contract to a Nottingham firm, PAFEC.  This objective 
was to implement a data capture module for the Property Records System in four properties; 
two mansion properties (Belton House, Lincolnshire and Calke Abbey, S Derbyshire) and two 
large countryside properties in the Peak District (High Peak Estate and South Peak Estate).  
Each property was provided with its own workstation linked to central servers and PC 
terminals, to which all staff had access in addition to two full function workstations for 
graphics and mapbase users at Regional Office.  The first phase was the implementation of 
ten integrated components including property acquisitions, statutory designations, 
agreements, services &c, plus buildings records, work schedules, rent collection and 
contractor records, and property maps and observations records (12). 
 The ambitious scale of even this first phase is illustrated by the fact that in addition to non-
graphical data, well over 500 separate paper maps existed for just the four trial properties, 
excluding the base OS maps; the exercise involved the training of 70 people of which thirty 
were first-time PC users.  The original programme intended implementation of this first phase 
to be completed by October 1991.  Full implementation of all 44 component elements was 
planned for December 1992.  
 These early hopes were never fulfilled. The system was never extended beyond the East 
Midlands Region  and was never fully operational within it.  The project proved 
overambitious; technical problems and logistic difficulties combined to produce continual 
delays.  In July 1992 only three of the ten components of the first phase were running. At the 
end of 1995 further development of the project was formally abandoned, although some 
individual data handling components (but not the mapping facility) continue to be run in the 
East Midlands Region of the Trust. 
 Meanwhile a simpler system had been initiated in 1992 to provide an interim means of 
handling key property functions whilst the full PMIS system was being built. This interim 
system was based on a Novell network using Paradox DBMS. A central element is a Task 
Management System or TMS, intended for the Trust's built properties to handle major 
projects (including building and contractor records) and recurrent tasks (corresponding in 
concept to CMS projects).  TMS incorporates for 'built' properties many of the functions that 
CMS offers for countryside sites and, like CMS is based upon the declared needs (and is 
modelled on the existing paper systems) of house managers.  Subsequent to the abandonment 
of PMIS a decision was taken to migrate TMS to a Windows based Oracle 7 client/ server 
system and following testing of a prototype the full system is now being piloted in six 
regional offices, with the intention that the remaining regions will be phased in during 1997. 
The new system is to be renamed the Regional Information System or RIS. However, the 
costs of a wide area network to link each of the sixteen regional client/ server systems as well 
as the lack of common information standards, are likely to preclude synchronous electronic 
data links so that each Regional system will remain an isolated island for the foreseeable 
future. 
 
 Two paradigms for project management? 
 CMS and PMIS represent two very different approaches to IT support for project 
management (Table 3).  CMS is essentially a 'bottom up' approach developed by individual 
practical site managers in collaboration with computer experts.  PMIS is, by contrast a 'top 
down' initiative concerned with improving the efficiency and quality of management 
procedures and practices across the whole organisation. 
 
 **** Table 3 **** 
 Two paradigms for IT in protected area management 
 
 Each approach has its strengths and its limitations.  For a large organisation like the 
National Trust, the major limitation of CMS is that it cannot do what it was hoped PMIS 
would do, that is, permit the integration of site project management with broader 
organisational procedures.  Even at a site level CMS lacks a number of functions that will 
ultimately be essential if IT is to fulfil its potential in this area, for instance, a proper GIS 
element and the ability to exchange data with national biological recording systems.  
Advanced Revelation (selected in 1989 because it was at that time the database management 
system in use by the NCC) is now outdated and not suited for many of the functions required 
of an up-to-date system.  The Microsoft Access-based Windows version is a considerable 
improvement, both in functionality and in user-friendliness. 
 Any IT system is ultimately a compromise between functionality and cost.  The latter is 
today much less of a problem than it was for many users; the price of adequate hardware 
system for CMS (a minimum 486DX processor, 8 - 16MB RAM, 160MB hard disc, together 
with an adequate printer) is now less than £1,000 and falling still.  The advertised cost of 
CMS software is £500 though most organisational users have negotiated lower costs for 
multiple licences.  
 Much greater costs relate to the time involved in setting up and learning to use the system.  
The CMS partnership estimates a basic training time (for experienced management planners) 
of 1 day, however one user new to the NCC planning format as well as to CMS found that it 
took some 50 hours merely to reach the stage of writing project descriptions (13).  
 Having become familiar with the system a further problem is access to it.  In many 
organisational contexts CMS may be located in a head office often some distance from the 
site where management is taking place and may not be accessible when required:  regular 
users of CMS report that its value is only fully realised when used daily or at least with 
sufficient frequency for it to be almost routine.The Audit Commission found in a 1993 
examination of English Nature's management of its National Nature Reserves that although 
most EN regions possessed an early version of the CMS software 
'this is usually located in the Regional Office and hence site managers who are 
located away from the regional office do not have direct access.  They thus prepare 
records manually and in some regions these are collated centrally and logged onto the 
computer database'  (14) 
Such a situation is likely to be less efficient than an entirely paper-based manual system.  
Despite this, the Audit Office found that CMS 'is of use locally'.  Ultimately attitudes to 
computer based packages such as CMS will vary from user to user, one of the most important 
determinants of success being motivation as well as the flexibility to adapt procedures to the 
requirements of the system. 
 All these problems, however would apply with equal weight to the project management 
element of any IT system, including that of PMIS.  PMIS as a system failed at least in part 
because of what was potentially its greatest strength; integration of information flows within 
the organisation.  For the Trust, whose sixteen Regions enjoy a considerable degree of 
autonomy to develop their own management procedures and practices that integration remains 
a pressing need. 
 In the case of CMS many of its perceived limitations relate to the practice of conservation 
site management planning which is itself still often narrowly site focused, overly science 
based, and preoccupied with the production of a written plan (which is often ignored as a 
practical guide to management practice) and neglectful of the social procedures of planning, 
particularly the involvement of stakeholders, including local communities, and the 
achievement of consensus between different interests within and beyond conservation.  
 The role of CCW in the development of CMS is, significantly, an extension of its 
prominence of the North Wales Region of the old Nature Conservancy Council in the 
development of the NCC format plan from the early 1980s.  By contrast, following the 
replacement of NCC by separate country agencies in 1991, English Nature has been less than 
enthusiastic about both the NCC format plan (preferring to focus on much simpler statements 
of objectives which could form the basis for agreements with private landowners) and also 
about CMS.  The Audit Commission found in 1993 that English Nature had decided not to 
adopt the CMS system to provide corporate management information on reserves because: 
- it had many classifications and the information required was very detailed and time 
consuming to input; 
- it resulted in very detailed site plans and reports which were of little use to anyone 
other than the site manager; 
- it produced extensive data which precluded any speedy evaluation and did not 
produce nationally relevant information' (15) 
 Ultimately, IT systems will be successfully adopted by organisations only when they 
provide demonstrable advantages to individual users or when they are clearly perceived to 
facilitate corporate objectives. Within the National Trust itself CMS began to be adopted by a 
number of individual managers of countryside properties on their own initiative in the late 
1980s and early 1990s; it is currently in use on over seventy such sites.  Virtually all those 
using the system are positive about its benefits. A small number of individuals have tried 
CMS and rejected it. It seems likely that the determinants of successful adoption and rejection 
are related as much to individual temperament and attitude to IT as to objective circumstances 
of site management.    
 One problem with management planning and project management within the Trust is that 
the Trust's twin statutory goals - the preservation of 'natural beauty' and of 'historic interest' - 
manifest themselves in cultural differences between managers of 'countryside' and 'built' 
properties. National Trust management planning guidance was initially based closely on the 
NCC approach to wildlife sites. For example, the 1992 Trust planning guidelines 
recommended the use of standard NCC project codes despite the fact that these apply (like the 
CMS system itself) primarily to nature conservation. They therefore had little appeal to 
managers of 'built' properties and gardens (for whom in any case a new system, TMS, was 
being developed) or to managing agents whose estate management training and background 
did not easily accommodate the highly structured (and at times scientifically abstract) 
approach of the NCC. 
 A further problem was that in practice very few management plans - for countryside or 
built properties - were (or are) ever taken to work programme stage (and where they exist, 
work programmes are rarely used as a working guide to practical management). Moreover site 
management planning as a whole bore little relation to other procedures used within the 
organisation.  By 1994 it was clear that in many cases, where implementation planning was 
being taken seriously, "too much work is being done on project planning and recording with a 
variety of systems in use" (16).  The National Trust's own planning guidance was - like PMIS - 
abandoned in 1995 and replaced by a more flexible approach which makes a clear distinction 
between strategic planning and implementation which are now separated procedurally and 
manifest in separate documents; a long term strategic plan and an annually produced 
implementation plan for each property.  The new guidelines acknowledge that computer 
based systems are a potentially valuable tool of property management but that it would be 
counterproductive and inappropriate to recommend their use for every property, let alone 
impose any single system.  They state merely that "The preparation, use and ultimately 
recording of Implementation Plans can be undertaken with Computer Software, including the 
Countryside Management System (CMS) and the Task Management System (TMS)" (16). 
 
 Conclusions 
 The principal uses of IT in heritage conservation and protected area management are still 
in the traditional areas of office automation, principally in word processing (including desk-
top publishing), spreadsheets and simple database applications.  In the more complex areas of 
financial and organisational management, small organisations (for example county wildlife 
trusts and other NGOs) tend to use 'off the peg' systems configured (where this is possible) for 
the specific needs of the office or organisation.  Larger organisations can afford to have 
custom-built systems.  In either case;  
'As IT moves deeper into the heart of the organisation's business, it becomes more 
and more an influence on the strategic decisions taken by the business.  It can have a 
profound influence on an organization's ability to evolve and compete, adapt to 
changing circumstances, and exploit new opportunities'(17). 
Conservation organisations do not (yet) perceive themselves as commercial organisations but 
are already increasingly subject to comparable constraints and challenges.  
 The system requirements for a single computer to serve the needs of one individual (or 
site) are very different from those required to serve the property management and 
organisational needs of a large organisation.  The risks to the individual involved in adopting 
IT systems are limited, usually, to the costs of the software (the hardware, being generic, is 
likely to be of value in a range of other applications) and to the time spent in attempted 
implementation.  The risks for the larger organisation are considerable.  They are not limited 
to the expense of systems hardware and software and include staff training, the reorganisation 
of working procedures, and the opportunity costs of alternative solutions which could have 
been implemented in place of the option chosen.  
 CMS and PMIS can be represented as alternative (and largely incommensurable) 
paradigms for IT in project management(18), analogous to that between incrementalist and 
saltationist evolutionary processes.  Incrementalism can never lead to perfection because the 
starting point and development trajectories are arbitrary; however at each stage in its 
development the product is likely to be doing an adequate job or it would not survive.  
'Hopeful monsters' can sometimes prove superior beings.  More often however they prove to 
be evolutionarily unstable and disappear without trace (19).  The balance of advantage between 
'off-the-shelf' as compared to bespoke systems for site management leans increasingly (as 
good packaged software becomes available) in favour of incremental and modular 
approaches, based wherever possible on ready made systems. With the development of TMS, 
the Trust itself has now declared its commitment to a modular approach to the introduction of 
IT in organisational and property management. 
 For all large property managing organisations however the question will continue to pose 
dilemmas.  Microsoft Access is an inappropriate basis for implementation software in multi-
user environments. Even for single users response times for programmes like CMS on 
systems currently in use in most conservation organisations, may be unacceptable. Multi-user 
systems need more powerful hardware and more sophisticated database management systems, 
e.g. Oracle 7.  TMS represents the first of such systems to be implemented within the Trust 
(20), on a much more modest scale than that envisaged for PMIS.  As the most recent (though 
undoubtedly not the last) twist to the tale recounted above, following the National Trust's 
revision of its own ambitious plans for PMIS, the increasing sophistication and falling cost of 
information technology in other areas (for example in integrated database and Geographic 
Information Systems (GIS) such as the Countryside Information System (21)) has led some of 
the larger organisations within the CMS Partnership to look more favourably again on the 
possibilities for integrating conservation site project management with wider organisational 
and information systems. Lessons drawn from the experience of CMS and PMIS will 
undoubtedly prove instructive here. 
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 **** Figure 1 **** 
 The relation between objectives, prescriptions and projects. 
 (Source: Countryside Council for Wales 1994 (7)) 
 **** Figure 2 **** 
 The relationship of CMS to the planning process 
(See Alexander, M (Ed) 1994 (8)) 
 
 **** Figure 3 **** 
 The relation between management planning  
 and organisational planning in the National Trust 
(from The National Trust 1994 (16)) 
 




•. Saves time 
 
 When a site code is entered the site name appears: when a project code is entered 
project description appears. 
 
 When similar information (instructions or data) has to be entered for consecutive 
years it can be entered once and automatically duplicated. 
 
 Automatically generates annual and long- term work programmes. 
 
 Automatically produces annual and monthly work plans for a specified worker for a 
specific time period along with descriptions of work to be undertaken. 
 
 Generates part-completed project report forms to record work that has actually been 
done. 
 
 Generates annual and 5-year reports. 
 
 Reports that have to be produced at regular intervals can be generated automatically 
without hours of collating and typing. 
 
•. Permits new functions 
 
 Allows automated manipulation of data and integration between data sets. 
 
 Facilitates communication within and between sites and organisations 
 










 PROPERTY RECORDS (collection, display, analysis of biological, archaeological, 
garden & other records) 
 
 WORK SCHEDULING (resource estimation, cost estimation, prioritisation plus ledger 
systems and activity recording) 
 
 PERFORMANCE MEASURING system (visitor numbers, membership recruitment, 
sale, cash returns) 
 
 CONTENTS INVENTORY (chattels, artworks, vehicles &c)  
 
 BUDGET ADMINISTRATION (project and property based) 
 
 PERSONNEL RECORDS (full and part- time staff including volunteers) 
 






Table 3  Two paradigms for IT in and protected area management 
 
Countryside Management System (CMS) Project Management and Information 
System (PMIS) 
'Bottom up' initiative from grassroots 'Top down' management initiative 
Site focus Organisational focus 
Implementation of NCC and similar site/ 
species management plans 
Implementation of IT throughout 
organisational structure 
PC based (originally Advanced Revelation 
DBMS, now Windows) 
Network system (Oracle DBMS) 
Single user, single site  Multiuser, multisite 
Low investment High investment 
Low opportunity cost High opportunity cost 
In use in several countries, by many 
organisations 
Implementation restricted to The National 
Trust 
Successful - so far Development curtailed (late 1995) 
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